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I have attached the procurement audit report of the Horry County School District for the period 
July 1, 1995 to June 30, 1998 and the recommendations made by the Office of Audit and 
Certification. The audit was performed in accordance with Section 11-35-70 of the South 
Carolina Consolidated Procurement Code. Since no action is required by the State Budget and 
Control Board, I recommend the report be presented as information. 
Sincerely, 
Y.~,~f 
Materials Management oc-
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We have examined the procurement policies and procedures of the Horry County School 
District for the period July 1, 1995 through June 30,1998. As part of our examination, we 
studied and evaluated the system of internal control over procurement transactions to the 
extent we considered necessary. 
The evaluation was to establish a basis for reliance upon the system of internal control to 
assure adherence to section 11-35-70 of the Consolidated Procurement Code and the District's 
procurement policy. Additionally, the evaluation was used in determining the nature, timing 
and extent of other auditing procedures necessary for developing an opinion on the adequacy, 
efficiency and effectiveness of the procurement system. 
The administration of the Horry County School District is responsible for establishing 
and maintaining a system of internal control over procurement transactions. In fulfilling this 
responsibility, estimates and judgments by management are required to assess the expected 
benefits and related costs of control procedures. The objectives of a system are to provide 
management with reasonable, but not absolute, assurance of the integrity of the 
procurement process, that affected assets are safeguarded against loss from unauthorized use 
or disposition and that transactions are executed in accordance with management's 
authorization and are recorded properly. 
Because of inherent limitations in any system of internal control, errors or irregularities 
may occur and not be detected. Also, projection of any evaluation of the system to future 
periods is subject to the risk that procedures may become inadequate because of changes in 
conditions or that the degree of compliance with the procedures may deteriorate. 
Our study and evaluation of the system of internal control over procurement 
transactions, as well as our overall examination of procurement policies and procedures, were 
conducted with professional care. However, because of the nature of audit testing, they would 
not necessarily disclose all weaknesses in the system. 
The examination did, however, disclose conditions enumerated in this report which we 
believe need correction or improvement. 
Corrective action based on the recommendations described in these findings will in all 
material respects place the Horry County School District in compliance with Section 11-35-70 
of the South Carolina Consolidated Procurement Code and the District's Code and ensuing 
regulations. 
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Sincerely, 
~cS~ 
Larry G. Sorrell, Manager 
Audit and Certification 
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INTRODUCTION 
We conducted an examination of the internal procurement operating policies and 
procedures of the Horry County School District. Our examination also included a review of 
the procurement activity related to the building program that was totally managed by a 
construction management company. Our on-site review was conducted November 9 through 
December 3, 1998, and was made under the authority of Section 11-35-70 of the South 
Carolina Consolidated Procurement Code. 
The examination was directed principally to determine whether, in all material respects, 
the procurement system's internal controls were adequate and the procurement procedures, as 
outlined in the Horry County School District Procurement Code and Internal Procurement 
Operating Procedures Manual, were in compliance with existing laws and regulations and 
with accepted public procurement standards. 
Additionally, our work was directed toward assisting the District in promoting the 
underlying purposes and policies of the Code, which we believe to be appropriate for all 
governmental bodies, as outlined in Section 11-35-20, which include: 
( 1) to ensure the fair and equitable treatment of all persons who 
deal with the procurement system of this State 
(2) to provide increased economy in state procurement activities 
and to maximize to the fullest extent practicable the 
purchasing values of funds of the State 
(3) to provide safeguards for the maintenance of a procurement 
system of quality and integrity with clearly defined rules for 
ethical behavior on the part of all persons engaged in the 
public procurement process 
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SCOPE 
We conducted our examination in accordance with Generally Accepted Auditing 
Standards as they apply to compliance audits. Our examination encompassed a detailed 
analysis of the internal procurement operating procedures of the Horry County School District 
and its related policies and procedures manual to the extent we deemed necessary to formulate 
an opinion on the adequacy of the system to properly handle procurement transactions. 
We selected judgmental samples for the period July l, 1996 through June 30, 1998, of 
procurement transactions for compliance testing and performed other audit procedures that we 
considered necessary to formulate this opinion. Specifically, the scope of our audit included, 
but was not limited to, a review of the following: 
(1) All sole source and emergency procurements for the period July I, 1995 
through June 30, 1998 
(2) Procurement transactions for the period July 1, 1996 through June 30, 
1998 as follows: 
a) One hundred nine judgmentally selected payments 
b) A block sample of five hundred and five sequentially numbered 
purchase orders 
(3) Nine major construction contracts for approval and compliance with the 
South Carolina School Facilities Planning and Construction Guide and 
District's Procurement Code. No professional service selections related 
to construction were made during the audit period per District officials. 
(5) Minority Business Enterprise Plan and quarterly reports submitted to the 
Assistant Superintendent for Support Services 
(6) Internal guidelines for procurement and the District's Procurement Code 
and regulations 
(7) Economy and efficiency of the procurement system with adequate audit 
trails 
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SUMMARY OF AUDIT FINDINGS 
Our audit of the procurement system of the Horry County School District, hereinafter 
referred to as the District, produced the following findings and recommendations. 
I. General Procurement Exceptions 
A. Unauthorized Procurements 
Four procurements were unauthorized. Three of these were not 
supported by solicitations of competition and the fourth was supported 
by inadequate solicitations. 
B. Procurements Made Without Competition 
Seven procurements were not supported by evidence of solicitations of 
competition, sole source, or emergency procurement determinations. 
One invoice could not be reconciled to the bid schedule. 
C. Procurements Made With Inadequate Solicitations of Competition 
Seven procurements were not supported by the appropriate levels of 
competition. One contract was awarded to the high bidder. One 
invoice could not be reconciled to the bid schedule. 
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D. Improper Contract Extensions 15 
Three contracts were improperly extended. 
E. Bid Posting and Protest Rights Not Done 16 
The District has not been posting bid awards nor including vendor's 
right to protest statements in the award statements and bid 
solicitations. This requirement has been in effect since 1993. 
F. Date and Time Stamping of Bid Documents 17 
Bids and quotes had not been date and time stamped showing that they 
were received prior to the openings. Even though the District's 
5 
n. 
ill. 
IV. 
v. 
Code does not require that bids and quotes be date and time stamped, 
we recommend it as a matter of internal control. 
G. Missing Information 
The District did not provide us with all of the requested information to 
perform the audit. 
Sole Source and Emergency Procurements 
A. Inappropriate Sole Sources 
Six procurements made as sole sources were inappropriate and should 
have been competed. 
B. Sole Source and Emergency Reporting Errors 
Two sole source and fifteen emergency procurements were not 
reported as required by the Code. 
Minority Business Enterprise Plans and Progress Reports 
The District has made progress in this area but still was 
not in compliance with all provisions of the Code and regulations. 
Construction and Construction Related Procurements 
Three notice of intent to award statements for major construction service 
procurements did not list the dollar amount of the award. 
Recommended Changes to District's Code, Regulations and Manual 
Due to recent changes in the State's Procurement Code and some internal 
changes within the District, several changes are needed to the District's 
Code. 
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RESULTS OF EXAMINATION 
I. General Procurement Exceptions 
We tested one hundred nine randomly selected transactions as well as performed other 
tests to determine compliance with the District's Code. 
A. Unauthorized Procurements 
The following procurements were unauthorized. 
Item 
2 
3 
4 
PO 
School PO 21489 
School PO 55421 
School PO 52075 
1164 
Description of Purchase 
Copier paper 
Training tables 
Camcorder 
Irrigation system 
Amount 
$ 4,279 
1,575 
1,630 
13,483 
Regulation 3.9(a) defines an unauthorized procurement as an act obligating the District 
by an individual who does not have the authority either by appointment or delegation to do so. 
The first two purchase orders were issued by the same school but one year apart. The third 
purchase order was issued by a different school. Each procurement exceeded the delegated 
procurement authority of $1,500 resulting in each being unauthorized. No solicitations of 
competition supported the three procurements. Regulation 18.b(2) requires solicitation of 
three verbal quotations on procurements between $1 ,500 and $5,000. 
The requisition and the invoice for the irrigation system were both dated March 6, 1998. 
The purchase order was subsequently issued on March 19, 1998. The sequence of dates 
indicates the irrigation system was installed and invoiced before approval of the Procurement 
Department was obtained. Therefore, the procurement was unauthorized. Furthermore, 
inadequate solicitations of competition supported the procurement since only five verbal 
quotes were solicited. Regulation 18.b( 4) requires five written solicitations of written quotes 
plus advertisement for procurements from $10,000 to $25,000. 
We recommend that each unauthorized procurement be submitted for ratification from 
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the Superintendent or the Assistant Superintendent for Support as required by Regulation 3. 
a(2). The District should also adhere to appropriate levels of competition as defined in the 
regulations. 
DISTRICT RESPONSE 
The District acknowledges that these procurements were unauthorized. At the time that these 
purchases occurred for items 1-3, the Office of Procurement Services received the copy of the 
purchase order after the fact. The schools were authorized to make puchases up to $1 ,500 and 
anything over that had to be processed and approved by the Office of Procurement Services. 
With the implementation of the Wide Area Network Procurement System, the Office of 
Procurement Services, · prior to the purchase, must approve all purchase orders. This 
eliminates the possibility of unauthorized procurements by the schools/departments. For 
purchase order 1664, the District was not aware that the irrigation system had been installed 
prior to the issuance of the purchase order. The District agrees that five written quotations 
should have been obtained and that the solicitation should have been advertised. The Office 
of Procurement Services has implemented a procedure whereby the Accounts Payable Staff 
notifies procurement of any invoices that are dated prior to the purchase order date. The 
invoice is then forwarded to the Coordinator of Procurement Services who conducts a 
research to determine the circumstances surrounding the purchase and then submits the 
request for ratification to the Assistant Superintendent for Fiscal Services. 
B. Procurements Made Without Competition 
Seven procurements were not supported by evidence of solicitations of competition, sole 
source, or emergency procurement determinations. 
Document Description Amount 
PO 11801 Consultant for scoring and reporting student performance $289,720 
P0347 Pipe and sprinkler heads 8,000 
PO 12878 Instructional software and equipment 3,756 
Check 207580 Dump truck services 19,052 
Check 212397 School floor waxing services 3,360 
Check 212077 Install underground utility services 16,970 
Check 231347 Plumbing work for gas fired hot water heater 6,124 
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Because a consultant canceled a contract, the District used the emergency procurement 
method without seeking competition to obtain services on purchase order 11801 from a new 
consultant. Section V.7 of the Code provides for the emergency procurement but also requires 
that as much competition as is practical under the circumstances be solicited. The emergency 
procurement was authorized on February 9, 1998, for scoring and reporting of student 
performance to begin in the spring. While the District may not have had time to solicit 
competition using prescribed request for proposal procedures, time was available to solicit 
some type of competition. 
The District maintains that competition was solicited for the pipe and sprinkler heads. 
However, the procurement file was not supported with any evidence of .solicitations of 
competition. Regulation 18.b(3) requires solicitation of three written quotes for procurements 
between $5,000 and $10,000. 
The procurement for instructional software and equipment was not competed. While 
some of the items on the purchase order were exempt, the equipment cost of $3,223 was not 
and should have been competed. Regulation 18.b(2) requires a minimum of three verbal 
quotes for procurements between $1,500 and $5,000. 
The procurements for the dump truck and floor waxing services were both based on 
previous solicitations. No competition was sought for the services we cited. Our exception 
lists payment amounts only and not the contract values because we could not determine the 
total amount expended without purchase order numbers. Further, the vendor awarded the 
contract for floor waxing services was not the low bidder on the original solicitation. For the 
services cited, another separate quote was included in the file from the awarded vendor. The 
scope of the quote was not specific to services for any one school, but was a quote per square 
foot for floor waxing services for the new schools in the District. No other quotes for this 
scope of services were solicited. The quoted price was $.07 per square foot. The lowest quote 
in the original bid was $.05 per square foot. After reviewing the procurement file, we can not 
determine the basis of the award, how much was awarded or the scope of services in terms of 
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the number of schools to be waxed. Because the file did not show the amount of the award 
' 
we can not determine the proper solicitation method. The file did show that four written 
quotes were obtained on the original solicitation. Additionally, the vendor provided a quote 
based on a square footage rate but the invoice was billed in a lump sum. We can not 
determine if the vendor invoiced at the quoted rate. 
On the last two procurements listed for underground utilities and plumbing work, no 
competition was solicited. Regulation 18.b(4) requires advertisement and five written 
solicitations of written quotes for procurements from $10,000 to $25,000. Regulation 18. b(3) 
requires solicitation of three written quotes for procurements from $5,000 to $10,000. 
We recommend the District compete contracts in accordance to its Code. The emergency 
procurement method should be authorized with as much competition as practical being 
solicited. The District should require vendors to itemize invoices based on bid schedules. 
DISTRICT RESPONSE 
PO 11801 - The schools purchased testing materials that were developed by the vendor. 
These testing materials are exempt from the Code. Whenever the testing was completed and 
ready for scoring, the vendor could not meet the deadline that was needed by schools. 
Therefore, the consultant from the vendor who developed the software was sent to the schools 
to train the schools' employees on the use of the software for scoring. This procurement 
should have been processed a sole source rather than emergency due to the fact that the 
consultant was the only one that can provide training on the soft..yare developed by the 
vendor. 
PO 347 - The backup for the solicitation of vendors for the pipe and sprinkler heads is 
unavailable. Horry County Schools Procurement Services will strive to retain all information 
relating to competition in the future. 
PO 12878 - This was an oversight and the District will obtain competition in the future. 
CHECK 207580 A construction management company managed the procurement for the 
District and submitted, through the District, the following response. On 4/3/96, bids were 
solicited for unit pricing to load/haul and haul only non-structural fill material furnished by 
the District to one of the new school sites. The trip route originated at a development off of 
highway 501 in Conway and terminated in Garden City at a new school site. Unit price bids 
were received on 4/8/96. The vendor submitted the winning bid. The fill material that was 
necessary to be hauled as a result of this bid was topsoil. At the time the material was being 
furnished to the District by a developer in an effort to dispose of the developer's excess 
10 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
material as soon as possible and to assist the District. This material was paid for separately. 
However, during the construction of the roads on the campus of the Carolina Forest Education 
Center in June of 1997 in preparation of opening the school in August, it became necessary to 
transport structural fill material to be placed under the roads on the school campus. With a 
unit price contract already in place for the haul, unit prices were solicited from different 
suppliers for the material. Another vendor on Highway 378 was determined to have the best 
price for this material. At the time, the combination of hauling under an existing contract and 
purchasing the material separately was judged to be in the best interest of the District based on 
the conditions and the time frame involved. 
The District's response to our recommendation can be found on pages 24 and 25 of this 
report. 
CHECK 212397 A construction management company managed the procurement for the 
District and submitted, through the District, the following response. A request for proposal for 
floor waxing for Forestbrook Middle and Myrtle Beach Middle schools was faxed to 5 
companies. The low bidder was awarded the projects listed in the solicitation. However, the 
vendor was working on the 2 referenced schools at the time the District advised us that the 
District's maintenance personnel could not perform the waxing of the floors at Aynor 
Elementary School. Aynor Elementary School was ready to open and the floors had to be 
waxed before school started. Since there was not enough time to advertise another request for 
proposal, we contacted the next lowest bidder on the solicitation for the floor waxing at 
Forestbrook Middle and Myrtle Beach Middle schools to perform the work. The waxing of 
floors was not in the original scope of work addressed by us in the Phase One Building 
Program. The District reimbursed the building program for one half of the total cost for the 
work. 
The District's response to our recommendation can be found on pages 24 and 25 of this 
report. 
CHECK 212077 A construction management company managed the procurement for the 
District and submitted, through the District, the following response. The awar.ded vendor is a 
local electrician that bid and was awarded a previous prime contract to install lighting around 
the football field at Conway High School. The amount of $16,970 pertains to work completed 
at the Carolina Forest Education Center, known at the time as the gth Attendance Zone 
High/Middle School. At the time of the invoice, preparations were being made to open the 
school in August of 1997. The prime electrical contractor, knowing that the District had to 
have a paved student parking lot with lights, presented a change order for an exorbitant 
amount of money, in addition to that which included in the base contract, to install the parking 
lot lighting conduits per revised plans. At about the same time, the awarded vendor was under 
contract to the District to complete the electrical work at Conway High School. At our request 
on behalf of the District, the awarded vendor presented a substantially more reasonable price 
to perform this work which was in agreement with an estimate provided by our estimator in 
Columbia. Based on the large spread in pricing for the work to be completed and the 
extremely short period of time to complete, we felt it was in the best interest of the District to 
provide a change order to the awarded vendor to complete this work under the vendor's 
existing contract with the District. This work amounted to a total cost of $14,600. The 
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remaining amount of $2,370 pertains to the electrical wiring for an irrigation well installed by 
others at Carolina Forest Education Center. The scope of the work as well as the price 
involved for this work was identical to that included in the awarded vendors existing contract 
at Conway High School. Again, in an effort to expedite this work at the request of the District 
and because the scope and cost was the same as what was bid and installed elsewhere, we 
again felt it to be in the best interest of the District to proceed with this work as a change order 
to the existing contract the awarded vendor held with the District at that time. A formal 
change order will be issued to complete the file for with work. At present, the contract has not 
been closed out. 
The District's response to our recommendation can be found on pages 24 and 25 of this 
report. 
CHECK 231347 A construction management company managed the procurement for the 
District and submitted, through the District, the following response. As noted previously, the 
Carolina Forest Education Center was opened in August of 1997, which marked the beginning 
of the one-year warranty period for those portions of the school accepted and occupied by the 
District. A particular gas water heating system was specified to be installed in the kitchens at 
all of the new schools. Prior to the date of the invoice, sometime in the spring of 1998, the 
South Carolina Department of Heath and Environmental Control (DHEC) visited the kitchen 
as part of their routine inspection schedule and noted that the boiler system supplying hot 
water to the dishwasher was not delivering the hot water at the proper temperature on a 
consistent basis. We immediately called the school to investigate. We learned at that time the 
use of the dishwasher had been disallowed by DHEC because of the problem. At that time, the 
school was feeding a minimum of 1 ,200 students on a daily basis. Continued and 
uninterrupted use of the dishwasher was absolutely necessary. Upon closer investigation, it 
was determined that the version of the heater installed at the school was incorrectly specified 
but was installed according to the bid plans and specifications. This oversight by the engineer 
went undetected until this time. In order to correct the problem, the system would have to be 
modified in place in an extremely short period of time, that being over the up-coming 
weekend. The plumbing contractor for this school has a well documented history of charging 
an excessive amount for change order work. As this plumbing contractor was the original 
installer, so as to not void the manufacturer's warranty, the work had to be completed by 
either the original installer or the manufacturer' s local representative. In an effort to pay the 
lowest price to complete this work in the shortest time frame possible, it was determined in a 
telephone conversation between us and the District, that in the best interest of the District, the 
manufacturer' s local representative should be directed to complete the work. In hindsight, in 
our opinion, this was without a doubt the correct choice. The manufacturer's equipment 
warranty remained intact and the vendor provided a one-year material and labor warranty for 
that work which they performed. DHEC was brought back to the school the following 
Monday, tested the hot water at the dishwater and consequently authorized the continued use 
of the dishwasher. 
The District's response to our recommendation can be found on pages 24 and 25 of this 
report. 
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C. Procurements Made With Inadequate Solicitations of Competition 
Seven procurements were not supported by the appropriate levels of competition. 
Item Document Description of Purchase Amount 
Check 209492 School kitchen $23,673 
equipment 
2 PO 194471 Bleachers 17,750 
3 PO 22846 Outdoor gazebo 13,000 
4 Check 206120 Furniture moving 13,273 
services 
5 PO 391 Play structure 12,425 
6 Bid 9596-98 Housekeeping Services 139 ,843/year 
7 Check 212305 Shop building roof 179,875 
replacement 
Five written quotes were solicited for items 1, 2, and 3. Regulation 18.b(4) requires 
advertisement plus five written solicitations of written quotes for procurement transactions 
between $10,000 and $25,000. The District did not prepare written solicitaitons nor were the 
solicitations advertised. 
The procurement for furniture moving services had evidence of three solicitations of 
competition. Regulation 18.b(4) requires advertisement plus five written solicitations of 
written quotes. Further, our review of the responses showed that the high bidder was awarded 
the contract. Finally, we could not verify the invoice. The bid was based on an hourly rate 
whereas the invoice was a total for the entire job. 
For the play structure, the District made five written solicitations of written quotes but 
failed to advertise the procurement as required by Regulation 18.b(4). Bid 9596-98 for a five 
year contract for housekeeping services was not advertised either. 
The procurement for the roof replacement was not advertised. Regulation 30.b(2)(c) 
requires that all construction procurements be done in accordance to the South Carolina 
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School Facilities Planning and Construction Guide, and the District's regulations. Section 
8.04, paragraph 2, of the Guide requires advertisement of construction procurements. 
We recommend the District adhere to the competitive requirements of its Code including 
the advertisement requirements. The District should also request that invoices be itemized as 
noted in the solicitations. 
DISTRICT RESPONSE 
CHECK 209492 - A construction management company managed the procurement for the · 
District and submitted, through the District, the following response. The kitchen equipment 
for the building program was advertised and public bids taken. The contract was awarded to 
the low bidder. This contract was for the purchase and installation of all kitchen equipment for 
8 schools. However during the construction of 2 of the 8 schools, the awarded vendor could 
not furnish the equipment due to credit problems with the supplier. We, on behalf of the 
District, contacted the manufacturer of the equipment and arranged for delivery to the 2 
schools. The amount of the invoice was deducted from the remaining balance due the awarded 
vendor on their original contract sum for the 2 schools. 
The District's response to our recommendation can be found on pages 24 and 25 of this 
report. 
PO 194471 -Five written quotations were solicited and received for these bleachers, however 
the District neglected to advertise this solicitation. 
PO 22846 - The District neglected to advertise this solicitation 
CHECK 206120 - A construction management company managed the procurement for the 
District and submitted, through the District, the following response. An advertisement was 
placed in a local newspaper for the moving of furniture for 4 school projects in the Phase One 
Building Program. However, at the time, all of the detailed information concerning the move 
was not known. Subsequently, a proposal request for moving was faxed to 4 moving 
companies in the Horry County area. The moving company with the resulting lowest price 
could not move all of the required schools. Therefore, the next lowest bidder was contacted. 
Originally, only 3 schools were to be moved. However, immediately prior to the opening of 
school in August of 1997, we were directed to move 2 additional schools. This work was 
more than could be accomplished by 1 moving company. Therefore, all of the responsive 
bidders were used during this process. 
The District's response to our recommendation can be found on pages 24 and 25 of this 
report. 
PO 391 - The District acknowledges that it failed to advertise for this solicitation. We will 
strive to follow the Code that requires us to advertise for solicitations over $10,000. 
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CHECK 212305- The total of this check is $45,244 to Spann Roofing for the reroofing of the 
shop at Aynor Conway Career Center. George Eslinger an Architect/Engineer hired by Horry 
County Schools handled the sealed bid process. The District will secure and provide the 
backup information for this project to the auditors. 
D. Improper Contract Extensions 
The following contracts were improperly extended. 
Document 
Bid 9697-14 
Bid 9394-89 
PO 138 
Description 
Copier maintenance 
Portable classroom relocation 
Telephone system lease 
Amount 
$9,570 
1,266 each 
52,349 
The copier maintenance procurement was awarded in two different lots to different 
vendors with an option to extend for three additional years on both contracts. Each vendor 
was responsible for different locations within the District. After the first year the District 
attempted to extend the contracts to both vendors. One of the vendors declined to accept the 
extension. The District then awarded that portion of the contract to the other vendor. The 
District based the award of the canceled portion on the original bid price awarded. At least 
that portion of the contract should have been re-bid. The contract extension was improper. 
For portable classroom relocation, the District issued a contract for one year with an 
option to extend for three additional years. After all extension options were exercised, the 
District incorrectly extended the contract an additional year. Bids should have been solicited 
instead. 
The telephone lease ·was extended one year after the final contract extension expired. 
Prior to the expiration, the District competed a new contract with new equipment but could 
not fully fund the new contract. The new contract was not totally implemented as a result. 
The decision was made to continue tqe old contract at least one additional year beyond its 
expiration for some of the schools. To keep the old contract in effect after its expiration and 
in compliance with the Code, the District should have considered declaring an emergency 
procurement for the additional extension. 
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We recommend the District not extend contracts beyond their extension options. If 
circumstances warrant such an extension or change in vendors, compliance with the District's 
Code is still required. 
DISTRICT RESPONSE 
Bid 9697-14 - The District is now aware that this contract was improperly extended. This 
contract will be re-bid for the 1999-2000 school year. 
Bid 9394-89 - The District agrees that this contract extension should have been declared an 
emergency rather than an extension of the existing contract. 
PO 138 - The District now realizes that this extension should have been declared an 
emergency as opposed to an extension for the existing contract as suggested in the audit 
report. The District will seek guidance from Audit and Certification on questionable issues 
such as this. 
E. Bid Posting and Protest Rights Not Done 
The notice of award and the notice of intent to award statements were not posted nor did 
they contain the bidder's right to protest. Additionally, the solicitations did not contain the 
bidder's protest provisions. 
We recommend the District post the notice of award and notice of intent to award 
statements and include the bidder's right to protest on each statement. Also, we recommend 
the posted award statement be dated as to the date posted and the effective date of the contract 
award. This step is essential in determining the timeliness of any protest. The applicable 
statement should be placed in the solicitation file after posting to verify compliance to the 
regulation. Competitive sealed bid solicitations must include a statement of a bidder's right to 
protest. 
DISTRICT RESPONSE 
The District has taken steps to correct. As suggested by the auditors, the Office of 
Procurement Services now has a contract award notebook that is housed in the main portable 
of the Office of Procurement Services. As contracts are awarded, the contract award is placed 
in this book, date and time stamped and remains in an area that is easily accessible to the 
public. The contract award is also date and time stamped when it is removed from the book 
and placed in the bid file. A statement of the vendor's right to protest has been added to the 
general conditions of the schools' boilerplate for bid solicitations. Additionally, all contract 
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awards now contain the vendor' s right to protest statement along with instructions on how to 
file a protest. 
F. Date and Time Stamping of Bid Documents 
We noticed that bids and quotes had not been date and time stamped showing that they 
were received prior to the openings. The date and time stamp machine is a secure instrument 
that requires a key to change the settings. Even though the District's Code does not require 
that bids and quotes be date and time stamped, we recommend it as a matter of internal 
control. This procedure helps protect the District and the procurement officers conducting the 
openings. 
DISTRICT RESPONSE 
The District's policy for stamping of bid documents as they are received has been done by 
writing the date and time on the envelope and/or box with the writer's initials. The District 
concurs with the recommendation that we use a date and time stamp machine for this 
recording. A machine was purchased and is now being used by the Office of Procurement 
Services for bids, quotes, and request for proposal. 
G. Missing Information 
The District did not provide us with the following requested information to perform the 
audit. 
Document 
Bid 9495-119 
Bid 9293-128 
Bid 9293-69 
Install new chillers at 
Socastee High School 
Payment Amount 
$2,304 
52,349 
52,349 
46,000 
Missing Information 
Bid file not provided 
Bid file not provided 
Bid file not provided 
Missing performance bond, labor & 
material payment bond and 
contractor' s certificate of insurance 
We recommend the District evaluate its file documentation system to assure that 
documents are retained. 
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DISTRICT RESPONSE 
Bids 9495-119, 9293-128, 9293-69 These bid files have been destroyed and disposed. The 
Office of Procurement Services regrets that we are unable to provide these documents. 
Install new chillers at Socastee High School The District acknowledges that copies of the 
above mentioned items were erroneously omitted from the bid packet. 
II. Sole Source and Emergency Procurements 
We examined the semi-annual reports of sole source and emergency procurements for the 
period July 1, 1995 through June 30, 1998. This review was performed to determine the 
appropriateness of the procurement actions taken and the accuracy of the reports submitted to 
the Assistant Superintendent for Support Services semi-annually and to the Board annually as 
required by Section Vill.D of the District's Code. 
A. Inappropriate Sole Sources 
Most of the sole source transactions we reviewed were appropriately classified . . However, 
six procurements made as sole sources, we believe, were inappropriate and should have been 
competed. 
Item 
2 
3 
4 
5 
6 
PO 
19973 
48557 
1071 
1225 
58256 
22627 
Description Amount 
Food service consultant $3,728 
Food service consultant 4,503 
Food service consultant 4,423 
Ropes course 11,413 
Equipment repair contract 5,569 
Equipment repair contract 8,397 
On items 1, 2, and 3, the District used the same consultant and based the sole source 
justification on past experience. The consultant might have been the best source but not the 
only source available. On item 4, other sources were available that could construct and 
maintain a ropes course. On items 5 and 6, other sources were available also. 
We recommend that these procurements be competed in the future. 
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DISTRICT RESPONSE 
PO 19973, 48557, 1071 - The District agrees that this was an inappropriate sole source and 
should have been completed. 
PO 1225 · The District is aware that this does not qualify as a sole source procurement. Since 
this purchase the District has purchased ropes courses for other locations and has solicited 
quotes for these. 
PO 58256, 22627 - The District acknowledges that this procurement should have been 
competed. These maintenance repairs were for the equipment in the Print Shop. We no 
longer have this equipment or a print shop. 
B. Sole Source and Emergency Reporting Errors 
The following two sole source procurements were not reported. 
PO 
22788 
22789 
Description 
Wireless headset 
Software 
The following two emergency procurements were not reported. 
PO 
447 
78877 
Description 
Art Supplies 
Upgrade fire alarm system 
Amount 
$4,124 
3,202 
Amount 
$ 9,432 
24,005 
In addition, 13 emergency purchase orders for athletic supplies and equipment for the 8th 
attendance area middle and high schools were not reported. The purchase orders were the 
result of one emergency procurement totaling $131,773. The purchase orders were issued to 
various vendors and the numbers were 22769, 22770, 22771, 22772, 22773, 22774, 22775, 
22777,22790,22795,22804,22796, and 22805. 
We recommend all sole source and emergency procurements be reported as required by 
the District's Code. Amended reports should be sent to the Board adding these transactions. 
DISTRICT RESPONSE 
The District regrets the error in the omission of the sole source and emergency procurements 
that were not listed on the annual report to the Harry County Board of Education. The Office 
of Procurement Services will take precautions to ensure that there are no omissions in the 
future. 
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ill. Minority Business Enterprise Plans and Progress Reports 
Based on our prior audit, we issued a letter dated March 6, 1996, noting the District did 
not follow the minority business enterprise provisions outlined in Section XV of its Code and 
Section 29 of the Regulations. On the current audit the District has made progress in this area 
by submitting annual progress reports to the Board. However, the District was still not in 
compliance with all provisions of the Code and regulations. The District failed to submit 
quarterly progress reports to the Assistant Superintendent for Support Services. These reports 
were required not later than 15 days after each quarter. The regulations also require an annual 
plan be submitted to the Board for approval. We saw no evidence to support that plans were 
submitted. 
We recommend the District fully implement the minority business enterprise provisions 
in the Code and regulations. 
DISTRICT RESPONSE 
The District regrets that we have not complied with the prior audit suggestions that we follow 
the minority business enterprise provisions outlined in Section XV of the Procurement and 
Section 29 of the Regulations. The District will begin providing quarterly progress reports to 
the Assistant Superintendent for Fiscal Services. 
IV. Construction and Construction Related Procurements 
Our sampling of District transactions included procurements of major construction 
services and procurements of goods and services of construction materials· and supplies. 
Testing criteria was obtained from the District's Code, Regulations, manual and the South 
Carolina School Facilities Planning and Construction Guide. We noted the following 
exceptions. 
Three notice of intent to award statements for major .construction service procurements 
did not list the dollar amount of the award. 
Project Description 
Lakewood School conversion 
Aynor Elementary School 
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Amount 
$2,494,264 
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Project Description Amount 
HV AC split system heat pump equipment contract 1,049,700 
The purpose of the statement is to inform all bidders of the lowest responsive and 
responsible bidder as determined by the District. Any bidder not in agreement with the 
District's determination may protest the decision. 
We recommend the District always record the intended award amount on the notice of 
intent to award statement. 
DISTRICT RESPONSE 
The notice of intent to award did not list dollar amount on the projects. 
V. Recommended Changes to District's Code, Regulations and Manual 
Due to recent changes in the State's Procurement Code and some internal changes at the 
District, the following changes are needed. 
Page 3 of the operating procedures manual delegates procurement authority to $1,500 to 
individual schools and departments. As a result of recently acquired electronic requisitioning 
capabilities, the District's internal policy changed to no longer delegate procurement authority 
to $1 ,500. All procurements must come through the Purchasing Department. The District 
should revise the manual to reflect current policy on this matter. 
Item 5 on page 7 of the manual lists the minimum number of solicitations to at least 10 
sources for purchases exceeding $25,000 whereas Section V.B.(2).(b) of the Code on 
competitive sealed bidding lists 3 as the minimum number of solicitations. The State 
Procurement Code requires public advertising at that dollar level. The District may be more 
restrictive than the State Code but the District provisions should be made consistent. 
Page 18 of the manual under vendor grievances states a protest must be submitted in 
writing within fifteen days after the aggrieved person knew or should have known of the facts, 
but in no circumstances, no later than thirty days after the award. Section XIII of the Code 
states the protest should be filed within fifteen days of the date of notification of award is 
posted. Page 18 should be revised to be consistent with Section XIII. 
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Section V.B(2)(j) of the Code should include the requirement for posting of award 
notices. The bidder's right to protest statement should be on the award notices. The award 
notices include the notice of intent to award as provided in Section V.B. The District was 
informed of the posting requirement in the March 6, 1996, letter. The last audit report 
addressed the requirement for the vendor's right to protest statement. Through an internal 
memorandum, the District adopted these policies. However, the policies were never added to 
the Code and Regulations. 
Page 17 of the manual for competitive sealed proposals, add a statement that the 
procedures and requirements noted under competitive sealed bidding applies to this section 
except as provided herein. 
Page 6 of the Manual and Regulation 18.b should be revised to reflect the following 
competition thresholds that were clarified in the State Code. 
State Code 
$1,500 
$1,500.01 to $5,000 
$5,000.01 to $10,000 
$10,000.01 to $25,000 
District Manual 
$1,500.99 
$1,501 to $5,000.99 
$5001 to $10,000.99 
$10,001 to $24,999.99 
Regulation 30.c(6)a, (6)b, and (7)a. could be revised by increasing the small A&E 
procurement limit from $18,000 to $25,000 with the total amount paid over two years 
increased from $54,000 to $75,000. 
DISTRICT RESPONSE 
The District fully agrees with the Office of General Services in their recommended changes to 
the District's Code, Regulations and Manual. These changes will be addressed as noted. 
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CONCLUSION 
As enumerated in our transmittal letter, corrective action based on the recommendations 
described in this report, we believe, will in all material respects place Horry County School 
District in compliance with the District's Procurement Code and ensuing regulations. 
Subject to this corrective action, we will recommend that Horry County School District 
be allowed to continue procuring all goods and services, information technology, consultants 
and construction and related professional services in accordance with Section 11-35-70 of the 
South Carolina Consolidated Procurement Code. 
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Robert J. Aycock, IV 
Audit Manager 
~GS~ 
Larry G. Sorrell, Manager 
Audit and Certification 
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Mr. Larry G. Sorrell 
Audit & Certification 
State Budget and Control Board 
1201 Main Street Suite 600 
Columbia. SC 29:?.0 1 
~ 
Horry County Schools 
August 20. 1999 
Re : Horry County Schools' Response to Draft Procurement Audit Report 
Dear Larry: 
Th~nk you for your letter dated August 3, 1999 regarding Horry County Schools' Response to 
the Audit Report for the period of June 1, 1995- June 30, 1998. I apologize that we did not 
respond to your recommendations and the corrective action that Horry County Schools will 
implement as regards the procurements outlined in your memo. Please accept the following as 
our response to your recommendation and the corrective action that will ensue: 
Document 
Check 205780 
Check 212397 
Check 212077 
Check231347 
Amount 
$19,052 
3,360 
16,970 
6,124 
Description 
Dump Truck Services 
School floor waxing services 
Install underground utility services 
Plumbing work for gas hot \Vater heater 
The District agrees with your recommendation that these and all contracts should be competed in 
accordance with the Horry County Schools' Procurement Code. We agree that competition 
should be solicited for emergency procurements at the extent that is practical and that the District 
should require vendors to itemize invoices based on bid schedules. The District will ensure to 
the best of our ability that these guidelines and recommendations are followed in the future on all 
construction services. 
Document 
Check 209492 
Check 206120 
Amount Description 
$23,673 School Kitchen Equipment 
13,273 Furniture Moving Services 
The District agrees with your recommendation that we adhere to all competitive requirements of 
the Horry County Schools' Procurement Code including the advertisement requirements. The 
District agrees that invoices should be itemized as noted in the solicitation. The District will 
implement procedures to ensure that these recommendations are adhered to. The District is now 
using a checklist for all bid files. 
P 0 Box 260005 • 1605 Horry Street • Conway, SC 29 528-6005 • (803) 248-8500 • FAx (803) 248-8521 
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The District regrets that the sample audit conducted by your department on the construction files 
managed by the contracted company did not meet the criteria set forth in the Harry County 
Schools· Procurement Code. The Harry County Schools ' Board of Education iws decided that 
Phase II of the building program will be managed by f-Iorry County Schools and all 
Procurements will be the responsibility of Harry County Schools' personnel as delegated in 
Harry County Schools Procurement Code Regulations DJE-R(2) l .b.(3) . Strict attention will be 
given to the Code and Regulations as set forth in the district ' s Code. 
In the future, should Harry County Schools' Board of Education determine that it is in the best 
interest of the district to delegate duties of a procurement nature to a management firm, the 
following guidelines will be followed : 
I) Prior to the avvard of a contract to a management firm, the district will require that the firm 
and all personnel involved in the procurement process receive training specitic to the Harry 
County Schools Procurement Code and the Office of District Facilities Management 
guidelines. 
2) The contract between the District and the management firm will require the firm to adhere to 
Harry County Schools Procurement Code. The contract will include clauses to protect the 
District if the District determines anytime during the contract period t.hat the management 
firm is not in compliance with the District's Code. and that the District may terminate for 
default and seek liquidated damages. 
3) The District will be involved in the final award of contracts by the management firm to. 
determine that all Procurement guidelines have been follow·ed and proper documentation has 
been obtained. 
4) The District will conduct quarterly audits of the management firm as outlined in their 
contract with the District. 
5) The District will conduct a comprehensive audit of the management firm at fiscal year end. 
I hope the corrective action as stated will assure you that Harry County Schools is committed to 
following the Procurement Code and Regulations as adopted by the Harry County Board of 
Education. 
Thank you again for the time, effort, and support that you and your staff have given to Harry 
County Schools. 
Sincerely, 
Harrell W. Hardwick 
Assistant Superintendent of Fiscal Services 
C: Miriam E. Miles 
25 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
STATE OF SOUTH CAROLINA 
~tate ~uaget una Oiontrol ~aura 
OFFICE OF GENERAL SERVICES 
JIM HODGES. CHA IRMAN 
GOVERNOR 
GRADY L. PATIERSON. JR . 
STATE TREASURER 
JAMES A. LANDER 
COMPTROLLER GENERAL 
Mr. R. Voight Shealy 
Materials Management Officer 
Materials Management Office 
1201 Main Street, Suite 600 
Columbia, South Carolina 29201 
Dear Voight: 
ROBERT W McCLAM 
DIRECTOR 
MATERIALS MANAGEMENT OFFICE 
1201 MAIN STREET. SUITE 600 
COLUMBIA. SOUTH CAROLINA 29201 
(ROJJ 73Hl600 
Fax (803) 737-0639 
R. VOIGHT SHEALY 
ASSISTANT DIRECTOR 
March 27, 2000 
JOHN DRUMMOND 
CHAIRMAN. SENA'lt FINANCE COMMITTEE 
ROBERT W. HARRELL. JR. 
CHAIRMAN. WAYS AND MEANS COMMITTEE 
RICK KELLY 
EXECUTIVE DIRECTOR 
We reviewed the response from Horry County School District to our procurement audit for the 
period July 1, 1995 to June 30, 1998. Also, we have followed the District's corrective action 
during and subsequent to our fieldwork. We are satisfied that the District has made substantial 
progress toward implementing the recommendations in our audit report and strengthening the 
internal controls in the procurement systems. 
We recommend that the audit report be presented as information to the State Budget and Control 
Board. 
Sincerely, 
~ciS~ 
Larry G. Sorrell, Manager 
Audit and Certification 
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